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ESTIMATE RUN 11/28/2016

ESTIMATE SUMMARY 15:33:58

CONTID: C20625         ESTIMATE NO: 0003 FINL 2005

PCN: 20625-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 150 CHIPSEAL PERCENT TIME:

PROJECT NO: STR150A-008                   

SH 150 CHIPSEAL

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 692,491.56 PARTICIPATING $ $ 3,247.75

AWARD PROJECT AMT: 858,268.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,874.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

3,247.75

3,247.75

16,121.77

$

$

$

$

692,491.56

0.00

692,491.56

0.00

692,491.56

0.00

0.00

692,491.56

0.00

AMOUNT DUE 692,491.56 16,121.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,121.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/18/2016

07/18/2016

08/19/2016

08/19/2016

11/28/2016

01/14/2016

02/01/2016

02/23/2016

07/18/2016
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PCN: 20625-BID    ESTIMATE RUN 11/28/2016

PROJECT: STR150A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 155.000

0.000

202-00250  
 

503.75155.000

0.00

155.000

SF  

3.25000

0010 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

210.00000

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.00000

0020 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.35000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

28.50000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.00000

0035 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

700.00000

0040 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0045 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

2,000.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.20000

0055 *Cover Coat Material (Type II) 265,651.000

0.000

409-02015  
 

265,651.00265,651.000

0.00

265,651.000

SY  

1.00000
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PCN: 20625-BID    ESTIMATE RUN 11/28/2016

PROJECT: STR150A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (CRS-2P) 103,575.000

0.000

411-10216  
 

179,184.75103,575.000

0.00

103,575.000

GAL 

1.73000

0065 Emulsified Asphalt (Slow-Setting) 17,316.000

0.000

411-10255  
 

29,437.2017,316.000

0.00

17,316.000

GAL 

1.70000

0070 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0075 *Mobilization 1.000

0.000

626-00000  
 

127,000.001.000

0.00

1.000

L S 

127,000.00000

0080 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0085 *Pavement Marking Paint 1,227.000

0.000

627-00001  
 

29,448.001,227.000

0.00

1,227.000

GAL 

24.00000

0090 *Epoxy Pavement Marking 620.000

0.000

627-00005  
 

40,300.00620.000

0.00

620.000

GAL 

65.00000

0095 Raised Flexible Pavement Marker (Temporary) 6,447.000

0.000

627-00032  
 

13,538.706,447.000

0.00

6,447.000

EACH

2.10000

0100 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 128.000

0.000

627-30405  
 

1,280.00128.000

0.00

128.000

SF  

10.00000

0105 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

30.000

0.000

627-30410  
 

300.0030.000

0.00

30.000

SF  

10.00000

0110 *Flagging 299.500

40.250

630-00000  
 

10,532.25339.750

1,247.75

339.750

HOUR

31.00000
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PCN: 20625-BID    ESTIMATE RUN 11/28/2016

PROJECT: STR150A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 57.250

0.000

630-00001  
 

2,862.5057.250

0.00

57.250

HOUR

50.00000

0120 *Traffic Control Inspection 3.000

0.000

630-00007  
 

750.003.000

0.00

3.000

DAY 

250.00000

0125 *Traffic Control Management 6.000

2.000

630-00012  
 

8,000.008.000

2,000.00

8.000

DAY 

1,000.00000

0130 *Construction Traffic Sign (Panel Size A) 69.000

0.000

630-80341  
 

4,140.0069.000

0.00

69.000

EACH

60.00000

0135 *Construction Traffic Sign (Panel Size B) 33.000

0.000

630-80342  
 

2,310.0033.000

0.00

33.000

EACH

70.00000

0140 *Portable Message Sign Panel 48.000

0.000

630-80359  
 

9,600.0048.000

0.00

48.000

DAY 

200.00000

0145 *Drum Channelizing Device 14.000

0.000

630-80360  
 

210.0014.000

0.00

14.000

EACH

15.00000

0150 *Traffic Cone 47.000

0.000

630-80380  
 

940.0047.000

0.00

47.000

EACH

20.00000

0155 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20625-BID    ESTIMATE RUN 11/28/2016

PROJECT: STR150A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1207 Added Item (Dollar)/ Price Reduction - Material  Out of
Specification

-45,635.650

0.000

900-00006  
 

-45,635.65-45,635.650

0.00

-45,635.650

DOL 

1.00000

1208 Added Item (Dollar)/ Price reduction - Retro-reflective
out of specification

-1,360.940

0.000

900-00006  
 

-1,360.94-1,360.940

0.00

-1,360.940

DOL 

1.00000

CAT 691,491.563,247.75691,491.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 *Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 692,491.563,247.75$692,491.56$CURRENT AMTPROJECT TOTAL


